

**Report of Recipient's Progress
on Economic Development Assistance Agreement**

Province of Nova Scotia

*(subsection 5(2) of the Accountability in Economic Development Assistance Act, and
the Accountability in Economic Development Assistance Regulations)*

Under the Act, the Minister is responsible for publishing a report that documents the progress made by a recipient of economic development assistance in meeting the targets or timelines defined in their economic development assistance agreement. Progress must be published on a 6-month cycle and is summarized below for the reporting period for this report, as specified in Part 2 of this form.

Part 1 – Recipient Company Details

Company	3324021 Nova Scotia Limited – Locke & Key Season 3
Fund name	Nova Scotia Film and Television Production Incentive Fund
Type of assistance	Incentive
Agreement date	July 22, 2021
Agreement business activities	Project expenditures in Nova Scotia

Part 2 – Reporting Period for this report

A recipient of economic development assistance from the Province of Nova Scotia is required by law to submit a report every 6 months on their progress in meeting the targets or timelines defined in their agreement with the Province. The reporting period for this report is indicated below.

Reporting Period	Due Date	Year
<input type="checkbox"/> October 1 to March 31	by May 1	2022
<input checked="" type="checkbox"/> April 1 to September 30	by November 1	2022

Part 3 – Progress of Recipient for Reporting Period

The following table summarizes the recipient's progress report to the Minister for the reporting period for this report, as specified in Part 2. The information contained in this Table was submitted by the recipient and the recipient is responsible for its accuracy.

Table 2

Targets / Timelines	Progress made during Reporting Period	Comments
For the Company to have commenced the film or television production project to which the incentive relates.	Commence Principal Photography: September 8, 2021 (complete) End Principal Photography: September 15, 2021 (complete)	Principal Photography has been completed.
For the Company to have made eligible project expenditures in Nova Scotia.	All Nova Scotia expenditures were incurred by November 4, 2021.	All expenditures have been incurred. The production will be prepared for audit.

Part 4 – Status of agreement with recipient at end of this reporting period

The status of the agreement between the recipient and the Province, as determined by the Minister, is:

- Open - undisbursed
 - Open – partially disbursed
 - Open – fully disbursed
 - Completed
 - Cancelled / Withdrawn
- Amount disbursed- \$0

Comments (if applicable)

No claim as of September 30, 2022