

**Report of Recipient's Progress
on Economic Development Assistance Agreement**

Province of Nova Scotia

*(subsection 5(2) of the Accountability in Economic Development Assistance Act, and
the Accountability in Economic Development Assistance Regulations)*

Under the Act, the Minister is responsible for publishing a report that documents the progress made by a recipient of economic development assistance in meeting the targets or timelines defined in their economic development assistance agreement. Progress must be published on a 6-month cycle and is summarized below for the reporting period for this report, as specified in Part 2 of this form.

Part 1 – Recipient Company Details

Company	Westmount Road Inc. - Mi Nombre es Alex
Fund name	Nova Scotia Film and Television Production Incentive Fund
Type of assistance	Incentive
Agreement date	January 5, 2022
Agreement business activities	Project expenditures in Nova Scotia

Part 2 – Reporting Period for this report

A recipient of economic development assistance from the Province of Nova Scotia is required by law to submit a report every 6 months on their progress in meeting the targets or timelines defined in their agreement with the Province. The reporting period for this report is indicated below.

Reporting Period	Due Date	Year
<input type="checkbox"/> October 1 to March 31	by May 1	2022
<input checked="" type="checkbox"/> April 1 to September 30	by November 1	2022

Part 3 – Progress of Recipient for Reporting Period

The following table summarizes the recipient's progress report to the Minister for the reporting period for this report, as specified in Part 2. The information contained in this Table was submitted by the recipient and the recipient is responsible for its accuracy.

Table 2

Targets / Timelines	Progress made during Reporting Period	Comments
For the Company to have commenced the film or television production project to which the incentive relates.	Company has commenced production We commenced filming on May 4, 2022 due to Covid-related delays. We completed principle photography on May 29, 2022 in Lunenburg County, NS and in Quispamsis, NB.	Principal photography is complete We also continued to acquire archival materials from contacts in Canada and Guatemala throughout the summer as post-production commenced.
For the Company to have made eligible project expenditures in Nova Scotia.	Production crew members were paid out for the shoots per our budget, but we have been unable to pay out other expenditures because we have not yet delivered a rough cut to trigger the next drawdown.	Due to the death of a family member of one of our key creatives (editor), post production was delayed by six weeks. We are close to submitting the rough cut, and it is our hope that the entire production will be

Part 4 – Status of agreement with recipient at end of this reporting period

The status of the agreement between the recipient and the Province, as determined by the Minister, is:

- Open - undisbursed
 - Open – partially disbursed
 - Open – fully disbursed
 - Completed
 - Cancelled / Withdrawn
- Amount disbursed- \$0

Comments (if applicable)

No claim as of September 30, 2022