

**Report of Recipient's Progress
on Economic Development Assistance Agreement**

Province of Nova Scotia

*(subsection 5(2) of the Accountability in Economic Development Assistance Act, and
the Accountability in Economic Development Assistance Regulations)*

Under the Act, the Minister is responsible for publishing a report that documents the progress made by a recipient of economic development assistance in meeting the targets or timelines defined in their economic development assistance agreement. Progress must be published on a 6-month cycle and is summarized below for the reporting period for this report, as specified in Part 2 of this form.

Part 1 – Recipient Company Details

| | |
|--------------------------------------|---|
| Company | The Fantastic Hour Digital Inc. -One Man's Treasure |
| Fund name | Nova Scotia Film and Television Production Incentive Fund |
| Type of assistance | Incentive |
| Agreement date | 12/20/2022 |
| Agreement business activities | Project expenditures in Nova Scotia |

Part 2 – Reporting Period for this report

A recipient of economic development assistance from the Province of Nova Scotia is required by law to submit a report every 6 months on their progress in meeting the targets or timelines defined in their agreement with the Province. The reporting period for this report is indicated below.

| Reporting Period | Due Date | Year |
|---|-----------------|-------------|
| <input checked="" type="checkbox"/> October 1 to March 31 | by May 1 | 2023 |
| <input type="checkbox"/> April 1 to September 30 | by November 1 | 2023 |

Part 3 – Progress of Recipient for Reporting Period

The following table summarizes the recipient’s progress report to the Minister for the reporting period for this report, as specified in Part 2. The information contained in this Table was submitted by the recipient and the recipient is responsible for its accuracy.

Table 2

| Targets / Timelines | Progress made during Reporting Period | Comments |
|---|---|--|
| For the Company to have commenced the film or television production project to which the incentive relates. | Principal photography-Oct 17-21, 2022 Completion of post-production: March 15, 2023 Completion of the final print: March 31, 2023 Completion of final deliverables: April 15, 2023 | Completed Oct 21, 2022 Completed April 15, 2023 Completed April 15, 2023 To be completed by May 30,2023 |
| For the Company to have made eligible project expenditures in Nova Scotia. | Eligible production & post production expenditures occurred. | Final Eligible NS cost worksheet & cost report to be submitted by May 30, 2023 |

Part 4 – Status of agreement with recipient at end of this reporting period

The status of the agreement between the recipient and the Province, as determined by the Minister, is:

- Open - undisbursed
 - Open – partially disbursed
 - Open – fully disbursed
 - Completed
 - Cancelled / Withdrawn
- Amount disbursed- \$0

Comments (if applicable)

No claim as of May 1, 2023