

**Report of Recipient's Progress  
on Economic Development Assistance Agreement**

Province of Nova Scotia

*(subsection 5(2) of the Accountability in Economic Development Assistance Act, and  
the Accountability in Economic Development Assistance Regulations)*

Under the Act, the Minister is responsible for publishing a report that documents the progress made by a recipient of economic development assistance in meeting the targets or timelines defined in their economic development assistance agreement. Progress must be published on a 6-month cycle and is summarized below for the reporting period for this report, as specified in Part 2 of this form.

**Part 1 – Recipient Company Details**

<b>Company</b>	FEUDAL 3 PRODUCTIONS INC. –Moonshine Season 3
<b>Fund name</b>	Nova Scotia Film and Television Production Incentive Fund
<b>Type of assistance</b>	Incentive
<b>Agreement date</b>	07/13/2022
<b>Agreement business activities</b>	Project expenditures in Nova Scotia

**Part 2 – Reporting Period for this report**

A recipient of economic development assistance from the Province of Nova Scotia is required by law to submit a report every 6 months on their progress in meeting the targets or timelines defined in their agreement with the Province. The reporting period for this report is indicated below.

<b>Reporting Period</b>	<b>Due Date</b>	<b>Year</b>
<input checked="" type="checkbox"/> October 1 to March 31	by May 1	2023
<input type="checkbox"/> April 1 to September 30	by November 1	2023

### Part 3 – Progress of Recipient for Reporting Period

The following table summarizes the recipient's progress report to the Minister for the reporting period for this report, as specified in Part 2. The information contained in this Table was submitted by the recipient and the recipient is responsible for its accuracy.

**Table 2**

<b>Targets / Timelines</b>	<b>Progress made during Reporting Period</b>	<b>Comments</b>
For the Company to have commenced the film or television production project to which the incentive relates.	The final shoot day in Nova Scotia was October 13, 2022, and the final Principal Photography Day was completed in Hamilton, ON October 18, 2022. Post-production is completed, and the final delivery to CBC was April 21, 2023, and to eOne was April 28, 2023.	
For the Company to have made eligible project expenditures in Nova Scotia.	As of April 22, 2023, 93% of Nova Scotia Spend has been paid out.	

### Part 4 – Status of agreement with recipient at end of this reporting period

The status of the agreement between the recipient and the Province, as determined by the Minister, is:

- Open - undisbursed
  - Open – partially disbursed
  - Open – fully disbursed
  - Completed
  - Cancelled / Withdrawn
- Amount disbursed- \$0

Comments (if applicable)

No claim as of May 1, 2023