

**Report of Recipient's Progress
on Economic Development Assistance Agreement**

Province of Nova Scotia

*(subsection 5(2) of the Accountability in Economic Development Assistance Act, and
the Accountability in Economic Development Assistance Regulations)*

Under the Act, the Minister is responsible for publishing a report that documents the progress made by a recipient of economic development assistance in meeting the targets or timelines defined in their economic development assistance agreement. Progress must be published on a 6-month cycle and is summarized below for the reporting period for this report, as specified in Part 2 of this form.

Part 1 – Recipient Company Details

Company	Gorgeous Mistake Productions Inc.- Dancing on the Elephant
Fund name	Nova Scotia Film and Television Production Incentive Fund
Type of assistance	Incentive
Agreement date	March 19, 2024
Agreement business activities	Project expenditures in Nova Scotia

Part 2 – Reporting Period for this report

A recipient of economic development assistance from the Province of Nova Scotia is required by law to submit a report every 6 months on their progress in meeting the targets or timelines defined in their agreement with the Province. The reporting period for this report is indicated below.

Reporting Period	Due Date	Year
<input checked="" type="checkbox"/> October 1 to March 31	by May 1	2024
<input type="checkbox"/> April 1 to September 30	by November 1	2024

Part 3 – Progress of Recipient for Reporting Period

The following table summarizes the recipient’s progress report to the Minister for the reporting period for this report, as specified in Part 2. The information contained in this Table was submitted by the recipient and the recipient is responsible for its accuracy.

Table 2

Targets / Timelines	Progress made during Reporting Period	Comments
For the Company to have commenced the film or television production project to which the incentive relates.	Production Feb 8, 2024- Start of 9 days of paid prep for keys Feb 26, 2024- Commencement of principal photography March 20, 2024- Main crew wrap March 22, 2024- Completion of principal photography Post production March 25, 2024- Commencement of post-production March 25-May 31- 10 weeks of offline edit April 19- Rough cut received. Music supervisor hired	Shooting was delayed due to positive covid test, so principal photography began February 26 th instead of the planned start on February 23 rd , and we shot for 19 days instead of 20 We receive the RC early, on April 19 th , 2024, instead of scheduled May 17 th
For the Company to have made eligible project expenditures in Nova Scotia.	We have paid out all Nova scotia production expenses and are waiting on a cost report. We have paid out some post expenses	

Part 4 – Status of agreement with recipient at end of this reporting period

The status of the agreement between the recipient and the Province, as determined by the Minister, is:

- Open - undisbursed
 - Open – partially disbursed
 - Open – fully disbursed
 - Completed
 - Cancelled / Withdrawn
- Amount disbursed- \$0

Comments (if applicable)

No claim as of March 31, 2024