
Report of Recipient’s Progress 

on Economic Development Assistance Agreement 

Province of Nova Scotia 

(subsection 5(2) of the Accountability in Economic Development Assistance Act, and 

the Accountability in Economic Development Assistance Regulations) 

 

Under the Act, the Minister is responsible for publishing a report that documents the progress 

made by a recipient of economic development assistance in meeting the targets or timelines 

defined in their economic development assistance agreement. Progress must be published on a 

6-month cycle and is summarized below for the reporting period for this report, as specified in 

Part 2 of this form. 

 

Part 1 – Recipient Company Details 

 

Company Drawing Out Emotion Inc.- The Model Figures 

Fund name Nova Scotia Film and Television Production Incentive Fund 

Type of assistance Incentive 

Agreement date July 30, 2021 

Agreement business 

activities 

Project expenditures in Nova Scotia 

 

 

Part 2 – Reporting Period for this report 

A recipient of economic development assistance from the Province of Nova Scotia is required by 

law to submit a report every 6 months on their progress in meeting the targets or timelines 

defined in their agreement with the Province. The reporting period for this report is indicated 

below. 

 

Reporting Period Due Date Year 

 

[   ] October 1 to March 31 by May 1 2022 

 

[X] April 1 to September 30 by November 1 2022 

 

 

 

 



Part 3 – Progress of Recipient for Reporting Period 

The following table summarizes the recipient’s progress report to the Minister for the reporting 

period for this report, as specified in Part 2. The information contained in this Table was 

submitted by the recipient and the recipient is responsible for its accuracy. 

 

Table 2 

 
Targets / Timelines 

Progress made during 

Reporting Period 

 
Comments 

For the Company to have 

commenced the film or 

television production project to 

which the incentive relates. 

We have commenced “The 

Model Figures”. The production 

is progressing more slowly than 

anticipated as it is a 

documentary series about a 

visual art project which is 

progressing more slowly than 

an6cipated due to Covid. 

Whereas in our incentive 

agreement we projected final 

deliverables May 30, 2022, we 

now protect final deliverables 

May 30, 2023. This information 

is not based on audited 

statements. 

 

For the Company to have 

made eligible project 

expenditures in Nova Scotia. 

The company has made eligible 

project expenditures in Nova 

Scotia. However it has not yet 

made ALL of the projected 

Nova Scotia expenditures. We 

will continue to work on the 

project for another six months.  

This information is not based on 

audited statements. 

 

 

 

 

 

Part 4 – Status of agreement with recipient at end of this reporting period  

The status of the agreement between the recipient and the Province, as determined by the 

Minister, is: 

  

[X] Open - undisbursed  

[   ] Open – partially disbursed  

[   ] Open – fully disbursed  

[   ] Completed  

[   ] Cancelled / Withdrawn  



Amount disbursed-     $0 

 

Comments (if applicable) 

 

No claim as of September 30, 2022 

 

 

 


